



Date: 01/05/22

Project Status Overview

The conversion of lights continued in Segment 4 along with more deferred maintenance work. Over the holidays, operations were scaled back to one crew. Focus was placed on deferred maintenance work and most of the recently converted fixtures are on Major roadways. To date, over 2,500 fixtures have been physically converted. Dalkia, the City and PNM are working together to convert billing to the new rate for LED fixtures. Over 1000 door hangers have been distributed and the website and phone lines continue to receive shield requests and feedback about the conversion.

Continuing Community Engagement

WEBSITE & FEEDBACK FORM

Since the 12/08/21 update, the feedback form has received shield requests or general feedback from 14 additional residents, bringing the total number of residents having submitted feedback to 33.

Additional side shielding has been requested by six additional residents since the last report. A Dalkia representative calls each requester to discuss the request and gather further details about the specific light or lights needing shielding. The shield can be installed anywhere on the luminaire so we work to identify the angle of the fugitive light to ensure the shield will be correctly placed to satisfy the resident's request. The shield requests received before 12/10 were fulfilled on 12/10. Additional requests were fulfilled on 12/17. Requests that have come in since then will be fulfilled as soon as possible.



Requests for additional lights and removal of lights have been received and we are working closely with Staff to develop appropriate procedures to address these types of requests after the conversion is complete. Other submissions included questions and general comments. These requests are answered with an email or a phone call.

Each submission that has been received since the last report on 12/08/21 can be viewed in the appendix of this report. Submissions received 10/18/21-12/10/21 can be viewed in the 12/08/21 Report on SantaFeLED.com.

Date: 01/05/22

DOOR HANGERS

Door hanger distribution was slower over the past month as most of the work completed was on Local and Major roadways. Door hanger distribution will pick back up this week. Over 1000 have been distributed to date. One side of the door hanger is printed in English and one side is printed in Spanish. We have seen increased website traffic and use of the feedback form!



Scan the QR code with your phone for more information.



SantaFeLED.com

or call us!
Phone: 505.219.3780

394-DalkiaSantaFe-DoorHanger.indd 1

Escanea el código QR con tu teléfono móvil para obtener más información.



SantaFeLED.com

¡o llámanos!
Teléfono: 505.219.3780

9/6/21 12:26 P


394-DalkiaSantaFe-DoorHanger.indd 1

9/6/21 12:26 P

Date: 01/05/22

INFORMATION CARDS

Each operational truck continues to be stocked with information cards. Our crews have reported several instances of being approached by community-members and providing them with a card to submit their feedback, with over 130 cards having been distributed to date.



Scan the QR code with your phone for more information.




SantaFeLED.com

or call us!
Phone: 505.219.3780

394-DalkiaSantaFe-DoorHanger.indd 1

9/6/21 12:26 P



Escanea el código QR con tu teléfono móvil para obtener más información.



SantaFeLED.com

¡o llámanos!
Teléfono: 505.219.3780

394-DalkiaSantaFe-DoorHanger.indd 1

9/6/21 12:26 P

DRONE FOOTAGE

Segment 1 Drone Footage is now available on SantaFeLED.com!

Date: 01/05/22

Conversion Work Completed from 12/08/21 – 01/05/22

FIXTURES CONVERTED


Total Complete: 2,597

Residential: 1,150

Local: 938


Major: 509

Watts Reduced to Date: -324,094 W



The maps on the following pages show work that has been completed between December 8, 2021 and January 5, 2022.

Date: 01/05/22



FIXTURES CONVERTED through 01/05/22 GREEN DOTS & BLUE DOTS = COMPLETED FIXTURE

LEGEND

- ALL BLUE = COMPLETED FIXTURES, FIELD VERIFICATION COMPLETE
- ALL GREEN = COMPLETED FIXTURES, AWAITING FIELD VERIFICATION
- YELLOW = FIXTURE TO BE CONVERTED, MAJOR ROADWAY
- ORANGE = FIXTURE TO BE CONVERTED, LOCAL ROADWAY
- PINK = FIXTURE TO BE CONVERTED, RESIDENTIAL ROADWAY
- BROWN = CONTACTORS (ELECTRICAL EQUIPMENT)
- RED OR GRAY = ADDITIONAL MAINTENANCE REQUIRED BY PNM (DISTRIBUTION-SIDE WORK)
- WHITE = NEW DEVELOPMENT, AUTHORIZATION REQUIRED PRIOR TO WORK



Date: 01/05/22

Appendix A: Website Form Submissions



Date/Time	What is the nature of your response?	Comment/Question	First Name	Address (Street Only)
2021-12-31 12:19:06 PM	Request a house-side shield	I would like the street light across from my house at 949 Camino Oraibi , 87505 to be shielded so that it does not trespass onto my property.	Nancy	Camino Oraibi
2021-12-27 06:12:42 PM	Request a house-side shield	Please place shields on the Siringo Street light that is located between Pacheco Street and Calle Contento, where Placita de Vida would connect to Siringo if it was not a cul-de-sac. Also, please dim this light after 10pm. During the conversion discussion, dimming was a selling feature of the project. Thank you!	Alexandra	Placita De Vida
2021-12-27 01:43:51 PM	Request a house-side shield	I am requesting a house-side shield. thank you	Douglas	PASEO DE LA CONQUISTADORA
2021-12-23 11:12:47 PM	Request a house-side shield	My house is lit from two street lights only a few yards apart. I would most prefer at least one to be removed. If that is not possible, I'd like them to be shielded.	Noah	Spruce St.
2021-12-17 08:48:12 PM	Request a house-side shield	The shield is a joke. It doesn't change the bright light in our backyard. It needs a loner shield.	Marlies	Corte Del Pozo
2021-12-13 11:47:19 AM	Request a house-side shield	CRM# 8374 The new street lights in my neighborhood are bluer than the old lights! And there are no glare reducers! I thought we were promised glare reducers! And what about the big outcry that we didn't want blue light at night, because it's harmful!!!!?	William	Botulph Rd and W. Zia Rd

Date/Time	What is the nature of your response?	Comment/Question	First Name	Address (Street Only)
2021-12-29 03:35:00 PM	Report an outage	THE HEAD OF THE POST OF THE STREET LIGHT IS HANGING DUE TO STRONG WINDS	N/A	Acequia Borrada, Santa Fe, NM 87507
2021-12-27 10:46:21 AM	Provide feedback on your experience with the conve	Why do I not see any lights depicted on your map on my street, Galisteo St, say between Alta Vista and Coronado?	Bob	Galisteo St
2021-12-23 09:39:19 AM	Request for a light to be removed	This request is in relation to street lights on Medio Street, which is a small residential street. There isn't a need for such a small residential street to have so many lights. Requesting removal of street light in front of my house (1717 Medio Street). If removal is not possible, then I am requesting dimming and a house side shield.	Donald	Medio Street
2021-12-16 04:55:21 PM	Report an outage	I received a complaint/concern from Raquel Lopez 505-670-2053 that her streetlight behind her house on Galisteo is out/not working. Asset ID DA31701	Raquel	Corte Del Potro
2021-12-16 04:46:54 PM	Report an outage	I received a complaint/concern from Lu Martinez # 505-424-7511. Her concern was 3 lights on Rodeo Rd/Calle Serena area not working - streetlight asset ID's #'s are DK52504, DK15107,DK52505.	Lu	Rodeo Rd/Calle Serena
2021-12-14 04:01:41 PM	Report an outage	CRM# 8399 Street lights out on N Guadalupe from Paseo de Peralta to Alamo Dr. Has been going on for several weeks.	Lori	N Guadalupe (Paseo de Peralta to Alamo Dr)
2021-12-14 11:40:07 AM	Report an outage	HELP!!!!!! On Dec. 1, 2021 Bixby Electric replaced street lights with LED on our street. The lights have not turned on since. It is very dark on our street. PNM will not come out because of this conversion. Had multiple conversations and they will not come out. Please help. Reported to the City as well. Two weeks and no lights.	Linda	Avenida Primera S.
2021-12-13 12:43:26 PM	Report an outage	I received a complaint/concern from Lu Martinez # 505-424-7511. Her concern was 3 lights on Rodeo Rd/Calle Serena area not working - streetlight asset ID's #'s are DK52504, DK15107,DK52505.	Lu	Siler Rd
2021-12-13 11:54:45 AM	Report an outage	CRM# 8379 Street light at the end of the Cul de sac is out and has been out for several days.	Ray	Calle De Valdez