



Date: 03/02/22

## **Project Status Overview**

The conversion of the City-Owned streetlights to community-guided LED luminaires is complete! Dalkia crews will continue to be working throughout Santa Fe, now focusing on maintenance and service. They are resetting knocked down poles, addressing damaged underground wiring, and working with PNM to ensure all the city-owned street lighting infrastructure is functioning properly.

You may notice outages around town – be assured we are working diligently every day alongside City staff and PNM to address all outages. Most outages are not caused by the LED light itself. The majority of outages are caused by existing problems inside the pole or underground, like fuses, wiring, or power distribution. In some cases, repairs can only be made by PNM. LED luminaires are more sensitive than their old counterparts to damaged internal infrastructure. This is why a light that may have been on before it was changed to LED, could be off now. Outages are currently being prioritized and resolved. To report an outage, request a shield on a recently-converted light, or provide other feedback, please visit [SantaFeLED.com](http://SantaFeLED.com).

## **Continuing Community Engagement**

### **WEBSITE & FEEDBACK FORM**

Since the 02/16/22 update, the feedback form has received outage reports or general feedback from six new additional residents, bringing the total number of residents having submitted feedback or a request to 64.



Additional side shielding has not been requested by any residents since the last report. The Dalkia team will continue to monitor shield requests and fulfill them as a regular maintenance activity. A Dalkia representative calls each requestor to discuss the request and gather further details about the specific light or lights needing shielding. The shield can be installed anywhere on the luminaire so we work to identify the angle of the fugitive light to ensure the shield will be correctly placed to satisfy the resident's request.

Each submission that has been received since the last report on 02/16/22 can be viewed in the appendix of this report. Previously received submissions can be viewed in recent reports on [SantaFeLED.com](http://SantaFeLED.com).

Date: 03/02/22

DOOR HANGERS

Door hanger distribution was completed as of 02/11/22! Door hangers were hung on a sample of residences throughout all Segments while work was ongoing, per the Implementation Plan. One side of the door hanger was printed in English and one side was printed in Spanish.



Scan the QR code with your phone for more information.



SantaFeLED.com

or call us!  
Phone: 505.219.3780

394-DalkiaSantaFe-DoorHanger.indd 1

9/6/21 12:26 P

Escanea el código QR con tu teléfono móvil para obtener más información.



SantaFeLED.com

¡o llámanos!  
Teléfono: 505.219.3780


394-DalkiaSantaFe-DoorHanger.indd 1

9/6/21 12:26 P

Date: 03/02/22

### INFORMATION CARDS

Each operational truck was stocked with information cards while performing conversion work. Our crews reported several instances of being approached by community-members and providing them with a card to submit their feedback, with over 155 cards having been distributed.



Scan the QR code with your phone for more information.




[SantaFeLED.com](http://SantaFeLED.com)

or call us!  
Phone: 505.219.3780

394-DalkiaSantaFe-DoorHanger.indd 1

9/6/21 12:26 P



Escanea el código QR con tu teléfono móvil para obtener más información.



[SantaFeLED.com](http://SantaFeLED.com)

¡o llámanos!  
Teléfono: 505.219.3780

394-DalkiaSantaFe-DoorHanger.indd 1

9/6/21 12:26 P

### DRONE FOOTAGE

Before and after drone flyover footage from Segment 1 and Segment 3 is available on SantaFeLED.com! Now that the conversion is complete, “after” footage for Segments 2 and 4 is being collected and videos will be posted to SantaFeLED.com in the coming weeks.

Date: 03/02/22

### Conversion Work Completed from 02/16/22 – 02/28/22

#### FIXTURES CONVERTED TO DATE

Total Complete: 3,430


Residential: 1,492

Local: 1,255

Major: 683

Watts Reduced to Date: -431,240 W


Please note these counts do not include knocked down poles.



The maps on the following pages show work that has been completed between February 16, 2022 and February 28, 2022 to complete the conversion of city-owned lights.



Date: 03/02/22




FIXTURES CONVERTED through 03/02/22 GREEN DOTS & BLUE DOTS = COMPLETED FIXTURE

**LEGEND**

- ALL BLUE = COMPLETED FIXTURES, FIELD VERIFICATION COMPLETE
- ALL GREEN = COMPLETED FIXTURES, AWAITING FIELD VERIFICATION
- BROWN = CONTACTORS (ELECTRICAL EQUIPMENT)
- RED, GRAY, BLACK = ADDITIONAL MAINTENANCE REQUIRED BY PNM OR DALKIA

Date: 03/02/22



FIXTURES CONVERTED through 03/02/22 GREEN DOTS & BLUE DOTS = COMPLETED FIXTURE

**LEGEND**


- ALL BLUE = COMPLETED FIXTURES, FIELD VERIFICATION COMPLETE
- ALL GREEN = COMPLETED FIXTURES, AWAITING FIELD VERIFICATION
- BROWN = CONTACTORS (ELECTRICAL EQUIPMENT)
- RED, GRAY, BLACK = ADDITIONAL MAINTENANCE REQUIRED BY PNM OR DALKIA



Date: 03/02/22

The map below displays all of the City-owned street lights that have been converted to LED.

If you are interested in seeing a specific part of the city in greater detail, please submit a request at [SantaFeLED.com](http://SantaFeLED.com).



## LEGEND

- ALL BLUE = COMPLETED FIXTURES, FIELD VERIFICATION COMPLETE
- ALL GREEN = COMPLETED FIXTURES, AWAITING FIELD VERIFICATION
- BROWN = CONTACTORS (ELECTRICAL EQUIPMENT)
- RED, GRAY, BLACK = ADDITIONAL MAINTENANCE REQUIRED BY PNM OR DALKIA
- WHITE = NEW DEVELOPMENT, AUTHORIZATION REQUIRED



Date: 03/02/22

## Appendix A: Website Form Submissions



Date	What is the nature of your response?	Comment/Question	First Name	Street Address
3/1/22	Report an outage	Located in front of 611 Rio Grande Ave, the street light is out. PNM Reference# 71714.	Priscilla	Rio Grande Ave
3/1/22	Report an outage	Located at 2205 Ardor St the Street light has been out since October 2021, has called 3 times and light is still out. PNM reference# 71702.	Paul	Ardor St
2/23/22	Report an outage	At least 20 street lights along Guadalupe (where Albertsons, others) have been out for about a month!!!! PNM Reference# 71591	Bette	Lincoln Ave
2/23/22	Report an outage	Lights are not being turned on Rail Runner Rd near intersection with Governor Miles Road.. PNM Reference# 71592	Rohith	Lincoln Ave
2/18/22	Report an outage	Street light out. Corner of Calle Loma Bonita and Camino del Bosque. PNM reference# 71520	Laura	Camino del Bosque
2/17/22	Provide feedback on your experience with the conversion	I love it!! Thank you!!	Susan	Placita de Vita